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| For Release: June 8, 2005 | | Contact: Robert H. Freeman, 522-4888 Ext. 5908
Subject: ROAD RECONSTRUCTION SCHEDULE

The Department of Public Works will continue its 2005 road reconstruction program on June 13, 2005.
The below listed streets will be reconstructed on the dates indicated. The first phase of this program is
milling (removal of deteriorated pavement) and the second phase is repaving. These streets will be closed
to thru traffic during reconstruction and there will be times during milling and paving when no vehicles
will be permitted to drive on the street. Access to driveways at night will be maintained. Detour signage
directing thru traffic to alternate routes will be posted. The public will be notified of any delays to this
schedule.

APPROXIMATE APPROXIMATE

STREET MILL DATE PAVING DATE
Morningside St. West — North Canaan St. to Cornell St. June 13 June 15

East Burnham St. — Blue Hills Av. to Coventry St. June 13 June 15
Pershing St. — Lebanon St. to Coventry St. June 13 June 16
Hartland St. — Harold St. to Manchester St. June 13 June 16-17
Manchester St. — Lyme St. to Hartland St. June 13 June 20-21
Plainfield St. — Cornwall St. to Blue Hills Av. June 14 June 22

Kent St. — Norfolk St. to Albany Awv. June 14 June 22
Adams St. — Albany Av. to Homestead Av. June 14 June 23
Mansfield St. — Vine St. to Enfield St. June 14 June 23
Barbour St. — Capen St. to Nelson St. June 14 June 24
Barbour St. — Cleveland St. to Tower Av. June 14 June 24
Melrose Street June 15 June 27
Addison Street June 15 June 27

Main St. — Capen St. to Albany Av. June 15-17 June 28-July 1
Church St. — Ann St. to Main St. June 21 July 5-6
Asylum St. — High St. to Ann St. June 21 July 7

Ann St. — Asylum St. to Jewell St. June 21 July 7

Jewell St. — Ann St. to Trumbull St. June 21 July 7

State St. — Columbus Blvd to Market St. June 22 July 8 (night paving)
Capitol Av — Broad St. to Oak St. June 23 July 11
Putnam St. — Mortson St. to Capitol St. June 23 July 12
Huntington St. — Collins St. to Sargeant St. June 23 July 13

Townley Street June 23 July 13
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APPROXIMATE APPROXIMATE

STREET MILL DATE PAVING DATE
Lorraine St. - Sherman St. to Farmington Av. June 23 July 14
Warrenton Av. — Sisson Av. to Whitney St. June 24 July 14
Regent Street June 24 July 15
Beacon St. — Farmington Av. to Capitol Av. June 24 July 18
Capitol Av. — Prospect Av. to South Whitney St. June 24 July 19
Newton St. — Capitol Av. to Park St. June 24 July 20
New Park Av. — Grace St. to Kane St. June 27 July 21
Westbrook St. — Bonner St. to Flatbush Awv. June 27 July 22
Roger St. - Linnmore St. to Princeton St. June 28 July 25
Summit St. — College Terrace to New Britain Av. June 28 July 26-27
Allen Pl. — Summit St. to Broad St. June 28 July 28
Crescent Street June 28 July 28-29
Julius Street June 28 August 1
Crown Street June 28 August 1
Campfield Av. — Barker St. to Preston St. June 29 August 3
Campfield Av. — South St. to Cowles St. June 29 August 4
Roosevelt St. — Franklin Av. to Wethersfield Av. June 29 August 4
Standish St. — Franklin Av. to Wethersfield Av. June 29 August 5
Maxim Rd. — Airport Rd. to Murphy Rd. June 30 August 8
Groton Street June 30 August 10

All Dates Subject to Change
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